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Project Name & Location:

Pelican Boardwalk Repair

Pelican, Alaska

SUMMARY OF QUANTITIES
ITEM NO. | FA |ACT] ITEM UNIT UNIT PRICE | QUANTITY AMOUNT
30103742-24433190-57450-69216
501 {7) Precast Concrete Member (footing) Each $1,578.95 19.00 $30,0060.08
505 (12) Replace Treated Timber Piles&Piie Caps{Deleted by CO #1) LF. 3424.06 (.00 $6.00
506 (3) Treated Timber(Deleted by CO #1) MBM $3,542.20 0.00 $0.00
508 (5) Furnish Miscellaneous Timber L.S. All Req'd 1.00 $13,218.37
840 (1) Mabitization and Demaohilization L.S. Al Req'd 1.00 $69,305.92
840 (4) Worker Meals and Lodging, or Per Diem LS. All Req'd 1.00 $24,000.00
641 (1) Erosion and Poliution Control Admin. LS. All Reg'd 1.00 $15,000.00
643 {2) Traffic Maintenance LS. Ali Req'd 1.60 $28,774.05
[Total Bid tems © $180,206.39
ltems Added by Supplemental Agreeement (7374 1)
506 {5) Treated Timber Ramp LS. All Rea'd 1.00 $6,200.00
items Added by Change Order (371 6)
505(13) Replace Treated Timber Plles & PleCaps | LS. Ali req'd - 1.00 $204,269.70
506(1) Treated Timber L.S. All req'd 1.00 $104,211.52
Total ltems Added $314,681.22
~ [Total Project Amount $494 677 61
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Project Name & Location:

Pelican Boardwalk Repair

Pelican, Alaska

Summary of Previous Payments

Estimate No. Period Ending Amount
1 March 27,2008 $152,291.36
2 April 15,2008 $130,048.75
3 April 30, 2008 $199,506.92
Total Previous Payments $481,847.03
Total Contract Amount $494,977.61
Less Previous Payments -$481,847.03
Less Liquidated Damages $0.00
Final Amount Due Centractor $13,130.58
¥69216 $6,930.58
#73741 $6,260.00
Prepared By: Kraig Norheim Date: 5-5-08 Checked By: 4 Date: ,’L_O,O
_ 5608 ] IMisie S70-0p




STATE OF ALASKA

DEPARTMENT OF TRANSPORTATION
AND

PUBLIC FACILITIES

COMPLETION REPORT

PROJECT NO.:
PROJECT NAME:
PROJECT DESCRIPTION:

PROJECT ENGINEER(s):
CONTRACTOR:

NOTICE TO PROCEED DATE:
START OF WORK DATE:
ORIGINAL CONTRACT COMPLETION DATE:

TIME EXTENSION BY CHANGE DOCUMENTS:

PROJECT ACCEPTANCE DATE:
OVERRUN TIME:

ENGINEER'S ESTIMATE

ORIGINAL CONTRACT
$ ADDED BY CHANGE DOCUMENTS:
TOTAL AUTHORIZED AMOUNT:
TOTAL CONTRACT AMOUNT:
LESS LIQUIDATED DAMAGES:
FINAL CONTRACT AMOUNT:

69216/DC-232-06
Pelican Boardwalk Repair

Remove and Replace Pilings, Pile Caps,
Braces, and Stringers on the existing
Boardwalk in Pelican, (Phase ).

Kraig Norheim

S&S General Contractors & Equipment
Rentals, Inc.

December 5, 2007

March 13, 2008

November 30,2008
None
April 30, 2008
None
:$509,679.90
:$488,777.61
+$6,200.00
$494 977.61
$494 977 .61
$0.00
$494,977 .61




Design Recommendations
For
Proiect No. 69216/DC-232-06 Pelican Boardwalk Repair

This Project involved replacing Treated Timber Pilings, Pile Caps, and
Stringers to the Pelican Boardwalk.

No major issues were encountered during construction, however the
following recommendations are offered for consideration:

Phase II should allow for examination and re-use of sound material to
be re-used and spacing adjusted to achieve strength greater than plan.
Change Order #1 was required to allow this to occur and excess new

material to go to City stockpile for future repairs.

Make measurement and payment Lump Sum.

Suggest screwing decking to outside stringers as they are not attached
to existing decking.




STATE OF ALASI, / mnsoemer

DEPARTMENT OF TRANSPORTATION

AND PUBLIC FACILITIES 6860 Glacier Highway
Juneau, Alaska 99801
CONSTRUCTION SECTION/SOUTHEAST REGICN PHONE: 465-1799

FAX: 465-2030
April 30, 2008

RE: Pelican Boardwalk Repair
69216/DC-232-06
Project Compietion 105-1.15

Mr. Tim Eddy

S&S Gen. Cont. & Equip. Rentals., Inc.
Box 1440

Sitka, Alaska 99835

Dear Mr. Eddy,

A final inspection was held in Pelican for the referenced project on April 30, 2008, with the following
people in attendance:

Chris Bolovich, CBC Construction, Inc.
John Scott, Project Manager, DOT/PF
Kraig Norheim, Project Engineer, DOT/PF
Andy Hughes, DOT/PF

Work was found to be 100 % complete in conformance with the contract and is accepted by the
Department as of April 30, 2008. Contract time was stopped as of April 30, 2008. The inspection
revealed no punch list items remaining to be completed:

This acceptance does not relieve you of your remaining obligations under the contract.

Sincerely,

oo v
/dfl/p’b&? y S LA A
Kraig Norheim
Project Engineer

ce: John Scott, Project Manager
Heidi Mercure, Concurrent Review Manager




STATE OF ALASKA / umemncomner

JUNEAU, ALASKA 99801-7999

DEPARTMENT OF TRANSPORTATION PHONE:  (907) 4651799
AND PUBLIC FACILITIES TEXT: (907) 465-4647
SOUTHEAST REGION CONSTRUCTION SECTION FAX: (907} 465-2030

MATERIALS CERTIFICATION LETTER

June 11, 2008

Re: Pelican Boardwalk Repair
Federal No. DC-232-06
AKSAS No. 69216

To: The Files

The materials incorporated into the above listed project have been documented
as being in compliance with the contract Plans and Specifications. The materials
used were accepted by the project engineer and reviewed by the Regional
Materials Section. This project used only State of Alaska General Fund money.
There were no exceptions to the material requirements for this project.

f .
Date: oA/ 7E / /é//// //ﬂ/ A~

Pro:ect Engineer

Date: é“’//’d)ﬁ /pj/%ww

Regional Materials Coordinator

Date: (p/H/OB Clec Lo Loroe—
ot Regional Construction Engineer /
Quality Assurance Engineer

CWC/ifm
cc: Pat Harmon, Regional Materials Coordinator

Heidi Mercure, Concurrent Review
Michael San Angelo, State Materials Engineer

“Providing for the safe movement of people und goods and the delivery of state services.”




